Federal Ministry of Transportation

Lender progress report

Lagos–Calabar coastal line

October 2026

Lagos to Calabar, 672 km; new line, standard gauge
States: akwa ibom, bayelsa, cross river, delta, edo, lagos, ogun, ondo, rivers

Generated from the tracker's data on 2026-11-11; nothing in it is typed by hand.

Status and gate

Status: funded
Current gate: Gate 6, BPP no objection (awaiting confirmation)
Days at this gate: 63
Health: behind
Funding route: ppp

Physical progress against plan

Project physical progress: n/a
Track laid this month: 0.0 km against 0.0 km planned

Lot	Actual	Planned	Weeks behind	Stretch

Strip map



Financial summary

Contract sum (open lots): N0
Paid to date (gross): N0 (n/a of the contract sum)
Paid to date (net): N0
Paid this month (net): N0
Certified, awaiting payment (net): N0
Retention held: N0
Advance recovered: N0

This month's verified photos

No verified photos were taken this month.

Blockers

None.

Land and community

Parcels: 0 paid, 0 unpaid, 0 disputed, 0 queried
Site sections: 0 available, 0 blocked
Grievances: 0 logged this month, 0 open