Federal Ministry of Transportation

Monthly progress report

Abuja–Kaduna SGR

October 2026

Abuja to Kaduna, 167.6 km; new line, standard gauge
States: fct, kaduna, niger

Generated from the tracker's data on 2026-11-11; nothing in it is typed by hand.

Status and gate

Status: operational
Current gate: All gates passed
Health: n/a
Funding route: external loan

Physical progress against plan

Project physical progress: 100%
Track laid this month: 0.0 km against 0.0 km planned

Lot	Actual	Planned	Weeks behind	Stretch
Lot 1	100%	n/a	n/a	km 0+000 to km 167+638

Lot 1

Discipline	Actual	Planned
Earthworks	100%	n/a
Drainage	0%	n/a
Bridges and culverts	n/a	n/a
Track laying	100%	n/a
Stations	100%	n/a
Signalling, telecoms and power	100%	n/a

Strip map



Financial summary

Contract sum (open lots): N290,000,000,000
Paid to date (gross): N290,000,000,000 (100% of the contract sum)
Paid to date (net): N275,500,000,000
Paid this month (net): N0
Certified, awaiting payment (net): N0
Retention held: N14,500,000,000
Advance recovered: N0

This month's verified photos

No verified photos were taken this month.

Blockers

None.

Incidents

Reported this month: 0
Open: 0

Land and community

Parcels: 0 paid, 0 unpaid, 0 disputed, 0 queried
Site sections: 0 available, 0 blocked
Grievances: 0 logged this month, 0 open