Portfolio report

6 projects in your view; generated 2026-11-11; sorted by days at gate

Project	Status	Gate	Days at gate	Physical	Financial	Next milestone	Health
Port Harcourt–Maiduguri rehabilitation	stalled	10 Right-of-way	141	n/a	n/a		stalled
Lagos–Calabar coastal line	funded	6 BPP no objection	63	n/a	n/a		behind
Kaduna–Kano SGR	under construction	13 Certify and pay	9	66.4%	70.9%	Zaria station (2026-11-23)	on track
Abuja–Kaduna SGR	operational	All passed		100%	100%		
Lagos–Ibadan SGR	operational	All passed		100%	100%		
Warri–Itakpe SGR	operational	All passed		100%	100%		